COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 04/ 2003

ESTI MATE SUMVARY 17: 11: 00
CONTI D C13854 ESTI MATE NO 0003 PROG SPEC YR 2002
PCN: 13854- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 62.0 DAYS TIME ALLOW 88 WORK DAYS
1-70 Chief Hosa West PERCENT TIME:  70.45 ORI G TI ME ALLOW 75 WORK DAYS
PRQJECT NO I M 0703- 280
| -70 Chief Hosa West
NAVE OF ROAD: 70A
PRQJECT COUNTI ES: CLEAR CREEK JEFFERSON, REG ON 1
CONTRACTOR:
ASPHALT PAVI NG CO. PAY PERI OD ENDI NG 08/ 29/ 2003 DATE TI ME STARTED 05/19/2003
14802 W 44TH AVE. DATE LET 12/ 05/ 2002 DATE WORK BEGAN
DATE AWARDED 12/11/ 2002 DATE TI ME STOPPED 12/11/2003
DATE CONTRACT EXECUTED  12/24/2002 DATE ACCEPTED 12/11/2003
GOLDEN CO 80403 303-279- 6611 DATE NOTI CE TO PROCEED 05/ 19/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,964, 821.57 PARTI Cl PATI NG $  2,522,699.03 $ 1,594, 524. 67
AWARD PRQJECT AMT: $ 2,957,436.80 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 85. 09% TOTAL EARNI NGS 2,522, 699. 03 1,594, 524. 67
FUNDS AVAI LABLE: $ 442,122.54 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,522, 699. 03 1,594, 524. 67
TOTAL CLAI MB: $ 0.00 RETAI NAGE -33,168. 78 -22,329.79
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2, 489, 530. 25 1,572, 194. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 2,489, 530. 25 1,572, 194. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,572, 194. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13854-BI D ESTI MATE RUN 09/ 04/ 2003
PRQJECT I M 0703- 280 ESTI MATE NO. 0003 17: 11: 00

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00024 REMOVAL OF EMBANKMVENT PROTECTOR TYPE 5 0. 000 0. 000
EACH 0. 000 0.00
735. 00000 0. 000 0.00
0010 202-00090 *REMOVAL OF DELI NEATOR 271. 000 0. 000
EACH 0. 000 0.00
5. 75000 0. 000 0.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG) 7, 245. 000 6, 622. 000
sy 0. 000 0.00
2. 85000 6, 622. 000 18, 872. 70
0020 202-00250 *REMOVAL OF PAVEMENT MARKI NG 3, 068. 000 3, 068. 000
SF 0. 000 0.00
1. 75000 3, 068. 000 5,369. 00
0025 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1, 350. 000 0. 000
LF 0. 000 0.00
3. 20000 0. 000 0.00
0030 202-01300 *REMOVAL OF END ANCHORAGE 27.000 0. 000
EACH 0. 000 0.00
95. 00000 0. 000 0.00
0035 203-01500  BLADI NG 18. 000 0. 000
HOUR 0. 000 0.00
113. 00000 0. 000 0.00
0040 203-01594  COVBI NATI ON LOADER 20. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0.00
0045 208-00011 *ERGCSI ON BALES (VWEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0.00
0050 210-01130 *RESET GUARDRAIL TYPE 3 4,998. 000 0. 000
LF 0. 000 0.00
3.50000 0. 000 0.00
0055 210-04200 *ADJUST GUARDRAI L 4,084. 000 0. 000
LF 0. 000 0.00
2. 35000 0. 000 0.00



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13854- Bl D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0003 17:11: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00006  *SEEDI NG ( NATI VE) 0. 260 0. 000
ACRE 0. 000 0.00
1, 240. 00000 0. 000 0. 00
0065 213-00002 *MJLCH NG (WEED FREE HAY) 0. 260 0. 000
ACRE 0. 000 0.00
1, 950. 00000 0. 000 0.00
0070 213-00061  *MJLCH TACKI FI ER 39. 000 0. 000
LB 0. 000 0.00
6. 60000 0. 000 0. 00
0075 304-09014  AGGREGATE BASE COURSE (SPECIAL) CO #4 4,607. 990 0. 000
TON 0. 000 0.00
16. 00000 0. 000 0. 00
0080 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 143. 130 0. 640
TON 0. 000 0.00
80. 00000 0. 640 51.20
0085 403-09110 STONE MASTI C ASPHALT 31, 512. 660 13, 458. 770
TON 18, 053. 890 879, 224. 44
48. 70000 31, 512. 660 1, 534, 666. 54
0090 403-34721  HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-28) 16, 319. 200 0. 000
TON 15, 786. 750 574, 637.70
36. 40000 15, 786. 750 574, 637. 70
0092 900-00024  ADDED | TEM (TON)/ ADDI TI ONAL 0. 1% AC ABOVE 6. 5% 0. 000 0. 000
TON 0. 000 0.00
0. 25000 0. 000 0. 00
0093 900- 00024  ADDED | TEM (TON)/ CO #4 643. 090 0. 000
TON 0. 000 0.00
52. 00000 0. 000 0. 00
0094 900- 00006 ADDED | TEM (DOLLAR)/ RENTAL OF FI BER | NJECTI ON 7, 500. 000 0. 000
EQUI PVMENT (| NVOI CE)
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0095 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING CO #4 13, 370. 000 4, 365. 000
GAL 8, 242. 000 12, 363. 00
1. 50000 12, 607. 000 18, 910. 50



CONTI D C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13854- Bl D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0003 17:11: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 603-10180 18 | NCH CORRUGATED STEEL PI PE 90. 000 0. 000
LF 0. 000 0. 00
30. 35000 0. 000 0.00
0105 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2, 840. 000 0. 000
LF 0. 000 0.00
12. 90000 0. 000 0.00
0110 606-01340 *END ANCHORAGE TYPE 3D 2.000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0.00
0115 606-01370 *TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 0. 000 0.00
960. 00000 0. 000 0.00
0120 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 27.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0125 609-60011 CURB TYPE 6 (SECTION M 1, 564. 000 0. 000
LF 0. 000 0.00
6. 85000 0. 000 0.00
0130 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 237.000 0. 000
EACH 0. 000 0. 00
27.50000 0. 000 0.00
0135 612-00042 *DELI NEATOR (FLEXIBLE) (TYPE I1) 44.000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0.00
0140 612-00043 *DELI NEATOR (FLEXIBLE) (TYPE Il1) 26. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0145 614-00011 *SI GN PANEL (CLASS 1) 10. 000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0.00
0150 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 23.000 0. 000
LF 0. 000 0. 00

34.50000 0. 000 0. 00



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13854- Bl D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0003 17:11: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 614-80387 *RUMVBLE STRIP (GRI NDI NG 87, 182. 000 0. 000
LF 0. 000 0.00
0. 10000 0. 000 0. 00
0160 615-00050 EMBANKVENT PROTECTOR TYPE 5 6. 000 0. 000
EACH 0. 000 0.00
1, 115. 00000 0. 000 0.00
0165 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
11, 500. 00000 1. 000 11, 500. 00
0170 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 27, 000. 00
67, 500. 00000 1. 000 67, 500. 00
0175 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
1, 750. 00000 0. 000 0. 00
0180 627-00005 *EPOXY PAVEMENT MARKI NG CO #4 601. 000 13. 000
GAL 0. 000 0.00
74. 60000 13. 000 969. 80
0185 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) CO #4 942. 000 319. 000
GAL 604. 000 31, 196. 60
51. 65000 923. 000 47,672.95
0190 630-00000 *FLAGG NG CO #4 1, 420. 000 379. 500
HOUR 501. 500 10, 932. 70
21.80000 881. 000 19, 205. 80
0195 630-00007 *TRAFFI C CONTROL | NSPECTI ON 91. 000 20. 000
DAY 14. 000 1, 204. 00
86. 00000 34. 000 2,924. 00
0200 630-00012 *TRAFFI C CONTROL MANAGENMENT 93. 000 32. 000
DAY 27.000 12, 420. 00
460. 00000 59. 000 27, 140. 00
0205 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0. 00



CONTI D C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13854- Bl D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0003 17:11: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 64. 000 8. 000
EACH 49. 600 3, 968. 00
80. 00000 57. 600 4, 608. 00
0215 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 27.000 0. 000
EACH 24.300 2,187.00
90. 00000 24.300 2,187.00
0220 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 32. 000
SF 25. 600 473. 60
18. 50000 57. 600 1, 065. 60
0225 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 1.500
TYPE
) EACH 2.100 2,415.00
1, 150. 00000 3. 600 4, 140. 00
0230 630-80359 *PORTABLE MESSAGE S| GN PANEL 151. 000 58. 000
DAY 46. 000 4,232.00
92. 00000 104. 000 9, 568. 00
0235 630-80360 *DRUM CHANNELI ZI NG DEVI CE 49. 000 0. 000
EACH 44.100 1,764.00
40. 00000 44.100 1, 764.00
0240 630-80380 *TRAFFI C CONE 452. 000 0. 000
EACH 225. 000 3,375. 00
15. 00000 225. 000 3, 375. 00
0245 700- 70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0250 700-70010 F/ A M NOR CONTRACT REVI SI ONS 26, 792. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0251 900- 00012 *ADDED | TEM (FOOT) / [ ( CO#2) 32. 000 0. 000
LF 0. 000 0.00
93. 50000 0. 000 0.00
0255 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 23,861. 110 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13854- Bl D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0003 17:11: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -22,222.330 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0280 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,787,750.82$ 1,567,393.04$ 2,356, 127.79
CAT NO0300 STRUCTURE F- 15- CA
0285 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 1, 376. 000 1, 376. 000
sy 0. 000 0.00
2.85000 1, 376. 000 3,921. 60
0290 403-09110  STONE MASTI C ASPHALT 0. 000 0. 000
TON 0. 000 0.00
48. 70000 0. 000 0. 00
0295 420-00500 GEOTEXTI LE ( PAVI NG 101. 000 0. 000
Sy 101. 000 454. 50
4.50000 101. 000 454, 50
CAT 0300  CURRENT AMI $ 4,376.10 % 454.50 $ 4,376. 10
CAT NO0301 STRUCTURE F-15-CC
0300 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 3, 155. 000 3, 155. 000
5% 0. 000 0.00
2.85000 3, 155. 000 8, 991. 75
0305 202-00425 *REMOVAL OF BRI DGE RAI LI NG 74.000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13854-BI D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0003 17: 11: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE F-15-CC
0310 403-09110 STONE MASTI C ASPHALT 157. 660 63. 330
TON 94. 330 4,593, 87
48. 70000 157. 660 7,678.04
0315 420-00500  GEOTEXTI LE ( PAVI NG 144. 000 48. 000
sy 96. 000 432.00
4. 50000 144. 000 648. 00
0320 601-03041  *CONCRETE CLASS D (BRI DGE) (SPECI AL) 1. 400 1. 400
cy 0. 000 0. 00
575. 00000 1. 400 805. 00
0325 606-11000 *BRIDGE RAIL TYPE 10 74.000 0. 000
LF 0. 000 0. 00
82. 50000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 25,041.79 % 5,025.87 % 18, 122. 79
CAT NO0302 STRUCTURE F-15-CD
0330 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 2, 986. 000 2, 986. 000
5% 0. 000 0.00
2. 85000 2, 986. 000 8,510. 10
0335 202-00425 *REMOVAL OF BRI DGE RAI LI NG 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0340 403-09110 STONE MASTI C ASPHALT 144. 150 57. 660
TON 86. 490 4,212.06
48. 70000 144. 150 7,020. 11
0345 420-00500  GEOTEXTI LE ( PAVI NG 144. 000 48. 000
sy 96. 000 432.00
4. 50000 144. 000 648. 00
0350 601-03041  *CONCRETE CLASS D (BRI DGE) (SPECI AL) 1. 200 1. 200
cy 0. 000 0. 00
575. 00000 1. 200 690. 00
0355 606-11000 *BRIDGE RAIL TYPE 10 0. 000 0. 000
LF 0. 000 0. 00
82. 50000 0. 000 0. 00
CAT 0302  CURRENT AMT $ 16, 868.21 $ 4,644.06 % 16, 868. 21



CONTI D C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13854- Bl D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0003 17:11: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE F-15-Cl

0360 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 1, 296. 000 1, 296. 000
Sy 0. 000 0. 00
2. 85000 1, 296. 000 3, 693. 60
0365 202- 00504 *REMOVAL OF EXPANSI ON DEVI CE 99. 000 99. 000
LF 0. 000 0.00
70. 00000 99. 000 6, 930. 00
0370 403-09110 STONE MASTI C ASPHALT 0. 000 0. 000
TON 0. 000 0. 00
48. 70000 0. 000 0.00
0371 403-33871 HBP (GR S) (100) (PG 76-28) /(CO # 3) 595. 000 287.420
TON 307. 580 12, 303. 20
40. 00000 595. 000 23, 800. 00
0375 420- 00500 GEQTEXTI LE ( PAVI NG 75. 000 75. 000
Sy 0. 000 0. 00
4.50000 75. 000 337.50
0380 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 211. 000 1,211. 000
5% 0. 000 0.00
10. 60000 1,211.000 12, 836. 60
0385 515-00410 * CONCRETE SEALER (CALCI UM NI TRI TE) 45. 000 45. 000
Sy 0. 000 0. 00
45. 90000 45. 000 2,065.50
0390 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 51. 000 51. 000
LF 0. 000 0.00
185. 00000 51. 000 9, 435. 00
0395 601-03041 *CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
Cy 0. 000 0. 00
575. 00000 0. 000 0.00
0400 601-06150 * CONCRETE ( PATCHI NG) 171. 000 171. 000
SF 0. 000 0.00
48. 20000 171. 000 8,242.20
0405 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 0. 000 0. 000
LB 0. 000 0. 00

1. 75000 0. 000 0. 00



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13854-BI D ESTI MATE RUN 09/ 04/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0003 17: 11: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0303 STRUCTURE F-15-Cl
0410 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 550. 000 275. 000
LF 220. 000 2, 310. 00
10. 50000 495. 000 5,197. 50
CAT 0303  CURRENT AMT $ 73,115.40 % 14,613.20 % 72,537.90
CAT NO0304 STRUCTURE F-15- CR
0415 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 58. 000 58. 000
LF 0. 000 0. 00
70. 00000 58. 000 4, 060. 00
0420 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 58. 000 58. 000
LF 0. 000 0.00
185. 00000 58. 000 10, 730. 00
0425 601-03041  *CONCRETE CLASS D (BRI DGE) (SPECI AL) 6. 100 6. 100
cy 0. 000 0. 00
575. 00000 6. 100 3, 507. 50
0430 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 47.000 47.000
LB 0. 000 0.00
1. 75000 47.000 82.25
0435 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 799. 000 285. 000
LF 228. 000 2,394. 00
10. 50000 513. 000 5, 386. 50
CAT 0304  CURRENT AMT $ 26,769.25% 2,394.00% 23, 766. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
0445 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0450 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
CAT 0400  CURRENT AMT $ 30, 900. 00 $ 0.00% 30, 900. 00

PRQJECT TOTAL CURRENT AMI $ 2,964,821.57$ 1,594,524.67$ 2,522, 699. 04



